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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
1 All BASE REALIGNMENT AND CLOSURE CLEANUP TEAM MEETINGS 47.2 wks Thu 1/7/21 Thu 12/2/21
2 All  BCT MONTHLY MEETINGS 2021 47.2 wks Thu 1/7/21 Thu 12/2/21
3 All January 2021 1 day Thu 1/7/21 Thu 1/7/21
4 All February 2021 1 day Thu 2/4/21 Thu 2/4/21
5 All March 2021 1 day Thu 3/4/21 Thu 3/4/21
6 All April 2021 1 day Thu 4/1/21 Thu 4/1/21
7 All May 2021 1 day Thu 5/6/21 Thu 5/6/21
8 All June 2021 1 day Thu 6/3/21 Thu 6/3/21
9 All July 2021 1 day Thu 7/8/21 Thu 7/8/21
10 All August 2021 2 days Thu 8/5/21 Fri 8/6/21
11 All September 2021 1 day Thu 9/9/21 Thu 9/9/21
12 All October 2021 1 day Thu 10/7/21 Thu 10/7/21
13 All November 2021 1 day Thu 11/4/21 Thu 11/4/21
14 All December 2021 1 day Thu 12/2/21 Thu 12/2/21
15 All BASEWIDE DOCUMENTS 347.4 wks  Mon 6/15/15 Tue 2/8/22
30 All Basewide Groundwater Monitoring Program 239.4wks Thu 10/20/16 Fri 5/21/21
49 All Annual Groundwater Monitoring Reports 20.2 wks Fri 1/1/21 Fri 5/21/21
52 All Draft Annual GW Monitoring Report to BCT 1 day Mon 4/5/21 Mon 4/5/21
53 All BCT Review Period 30 edays Mon 4/5/21 Wed 5/5/21
54 All BCT Comments Due 1 day Thu 5/6/21 Thu 5/6/21
56 All Final Annual GW Monitoring Report to BCT 1 day Fri 5/21/21 Fri 5/21/21
66 All Basewide Swale Maintenance 19.2 wks Fri 12/4/20 Fri 4/16/21
69 All Draft Revised Basewide Swale Maintenance Plan to BCT 1 day Mon 3/1/21 Mon 3/1/21
70 All BCT Review Period 30 edays Mon 3/1/21 Wed 3/31/21
71 All BCT Comments Due 1 day Thu 4/1/21 Thu 4/1/21
73 All Final Revised Basewide Swale Maintenance Plan to BCT 1 day Fri 4/16/21 Fri 4/16/21
177 All  Preliminary Assessment (PA) for Per-and Polyfluoroalkyl Substances 81.2 wks Tue 12/3/19 Tue 6/22/21
(PFAS)
180 All Draft PA to BCT 1 day Fri 2/12/21 Fri 2/12/21
181 All BCT Review Period 45 edays Fri 2/12/21 Mon 3/29/21
182 All BCT Comments Due 1 day Tue 3/30/21 Tue 3/30/21
184 All Draft Final PA to BCT 1 day Wed 5/5/21 Wed 5/5/21
185 All BCT Review Period 30 edays Wed 5/5/21 Fri 6/4/21
186 All BCT Comments Due 1 day Mon 6/7/21 Mon 6/7/21
188 All Final PA 1 day Tue 6/22/21 Tue 6/22/21
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
189 B PARCEL B 871.6 wks Wed 12/12/07 Tue 11/19/24
307 B-1 Remedial Action for Parcel B-1 - IR10 217.8 wks. Wed 11/1/17 Mon 1/3/22
309 B-1 Remedial Action - Building 123 at IR10 132 wks Mon 2/1/21 Fri 8/11/23
310 B-1 Remedial Action Work Plan - Building 123 at IR10 36 wks Mon 2/1/21 Fri 10/8/21
315 B-1 Draft RA Work Plan to BCT 1 day Tue 5/18/21 Tue 5/18/21
316 B-1 BCT Review Period 45 edays Tue 5/18/21 Fri 7/2/21
317 B-1 BCT Comments Due 1 day Mon 7/5/21 Mon 7/5/21
319 B-1 Draft Final RA Work Plan to BCT 1 day Tue 8/17/21 Tue 8/17/21
320 B-1 BCT Review Period 30 edays Tue 8/17/21 Thu 9/16/21
321 B-1 BCT Comments Due 1 day Fri 9/17/21 Fri 9/17/21
323 B-1 Final RA Work Plan 1 day Fri 10/8/21 Fri 10/8/21
326 B-1 Remedial Action Completion Report (RACR) - IR10 44 wks. Mon 10/10/22 Fri 8/11/23
329 B-1 Draft RACR to BCT 1 day Mon 3/20/23 Mon 3/20/23
330 B-1 BCT Review Period 45 edays Mon 3/20/23 Thu 5/4/23
331 B-1 BCT Comments Due 1 day Fri 5/5/23 Fri 5/5/23
333 B-1 Draft Final RACR to BCT 1 day Tue 6/20/23 Tue 6/20/23
334 B-1 BCT Review Period 30 edays Tue 6/20/23 Thu 7/20/23
335 B-1 BCT Comments Due 1 day Fri 7/21/23 Fri 7/21/23
337 B-1 Final RACR 1 day Fri 8/11/23 Fri 8/11/23
362 B-2 Remedial Action for Parcel B-2 492 wks Mon 9/8/14 Fri 2/9/24
393 B-2 Remedial Action - IR26 274.8 wks Tue 11/6/18 Fri 2/9/24
394 B-2 Remedial Action Construction Summary Report (RACSR) - IR26 141 wks Tue 11/6/18 Mon 7/19/21
397 B-2 Draft RACSR to BCT 1 day Mon 3/1/21 Mon 3/1/21
398 B-2 BCT Review Period 45 edays Mon 3/1/21 Thu 4/15/21
399 B-2 BCT Comments Due 1 day Fri 4/16/21 Fri 4/16/21
401 B-2 Draft Final RACSR to BCT 1 day Tue 6/1/21 Tue 6/1/21
402 B-2 BCT Review Period 30 edays Tue 6/1/21 Thu 7/1/21
403 B-2 BCT Comments Due 1 day Fri 7/2/21 Fri 7/2/21
405 B-2 Final RACSR 1 day Mon 7/19/21 Mon 7/19/21
408 B-2 Remedial Action Completion Report (RACR) - IR26 37.8 wks Mon 5/22/23 Fri 2/9/24
411 B-2 Draft RACR to BCT 1 day Fri 9/22/23 Fri 9/22/23
412 B-2 BCT Review Period 45 edays Fri 9/22/23 Mon 11/6/23
413 B-2 BCT Comments Due 1 day Tue 11/7/23 Tue 11/7/23
415 B-2 Draft Final RACR to BCT 1day Mon 12/25/23. Mon 12/25/23
416 B-2 BCT Review Period 30 edays Mon 12/25/23  Wed 1/24/24
417 B-2 BCT Comments Due 1eday Wed 1/24/24 Thu 1/25/24
419 B-2 Final RACR 1 day Fri 2/9/24 Fri 2/9/24
430 B PARCEL B - RADIOLOGICAL PROGRAM 212.4 wks Fri 2/15/19 Mon 3/13/23
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
431 B Radiological Rework 212.4 wks Fri 211519 Mon 3/13/23
432 B Radiological Rework Work Plan (WP) - Buildings and Soil 115.6 wks Fri 211519 Tue 5/4/21
435 B Draft WP to BCT 1day Tue 12/22/200 Tue 12/22/20
436 B BCT Review Period 57 edays  Tue 12/22/20  Wed 2/17/21
437 B BCT Comments Due 1 day Thu 2/18/21 Thu 2/18/21
439 B Draft Final WP to BCT 1 day Fri 3/19/21 Fri 3/19/21
440 B BCT Review Period 30 edays Fri 3/19/21 Sun 4/18/21
441 B BCT Comments Due 1 day Mon 4/19/21 Mon 4/19/21
443 B Final WP 1 day Tue 5/4/21 Tue 5/4/21
446 B Radiological Removal Action Construction Summary Report 42.8 wks Tue 5/17/22 Mon 3/13/23
(RACSR) - Buildings and Soil
449 B Draft Rad RACSR to BCT 1 day Tue 11/8/22 Tue 11/8/22
450 B BCT Review Period 45 edays Tue 11/8/22 Fri 12/23/22
451 B BCT Comments Due 1day. Mon 12/26/22 Mon 12/26/22
453 B Draft Final Rad RACSR to BCT 1 day Tue 1/24/23 Tue 1/24/23
454 B BCT Review Period 30 edays Tue 1/24/23 Thu 2/23/23
455 B BCT Comments Due 1 day Fri 2/24/23 Fri 2/24/23
457 B Final Rad RACSR 1 day Mon 3/13/23 Mon 3/13/23
458 B  Finding of Suitability to Transfer (FOST) - Parcel B 40.4 wks Mon 2/12/24 Tue 11/19/24
459 B Draft Parcel B FOST 3 mons Mon 2/12/24 Fri 5/3/24
460 B BCT Review Period 30 edays Fri 5/3/24 Sun 6/2/24
461 B Final Parcel B FOST 3 mons Mon 6/3/24 Fri 8/23/24
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HUNTERS POINT NAVAL SHIPYARD

FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
465 C PARCEL C 749.8 wks Wed 9/8/10 Fri 3/7/25
512 C Remedial Action for RU-C1, RU-C2, RU-C4, and RU-C5 369.2 wks  Mon 2/29/16 Mon 3/27/23
528 C Remedial Action Phase | 139.2 wks Mon 10/1/18 Mon 5/31/21
541 C Remedial Action Construction Summary Report (RACSR) - Phase 71 wks Fri10/18/19 Fri 2/26/21
I: RU-C1, RU-C2, RU-C4, and RU-C5
544 C Draft RACSR to BCT 1 day Thu 6/25/20 Thu 6/25/20
545 C BCT Review Period 86 edays Thu 6/25/20 Sat 9/19/20
546 C BCT Comments Due 1 day Mon 9/21/20 Mon 9/21/20
548 C Draft Final RACSR Report to BCT 1 day Mon 1/11/21 Mon 1/11/21
549 C BCT Review Period 30 edays Mon 1/11/21 Wed 2/10/21
550 C BCT Comments Due 1 day Thu 2/11/21 Thu 2/11/21
552 C Final RACSR 1 day Fri 2/26/21 Fri 2/26/21
553 C Second Remedial Action Monitoring Report (RAMR) 20.2 wks. Mon 10/12/20 Mon 3/1/21
556 C Draft RAMR to BCT 1day Thu 11/12/200 Thu 11/12/20
557 C BCT Review Period 77 edays: Thu 11/12/20 Thu 1/28/21
558 C BCT Comments Due 1 day Fri 1/29/21 Fri 1/29/21
560 C Final RAMR 1 day Mon 3/1/21 Mon 3/1/21
561 C Third Remedial Action Monitoring Report (RAMR) 21.4 wks Fri1/1/21 Mon 5/31/21
564 C Draft RAMR to BCT 1 day Mon 3/15/21 Mon 3/15/21
565 C BCT Review Period 45 edays Mon 3/15/21 Thu 4/29/21
566 C BCT Comments Due 1 day Fri 4/30/21 Fri 4/30/21
568 C Final RAMR 1 day Mon 5/31/21 Mon 5/31/21
569 C Remedial Action Phase Il 171.6 wks Fri 3/15/19 Tue 6/28/22
582 C Remedial Action Construction Summary Report (RACSR) - Phase 37.4 wks Fri 10/8/21 Tue 6/28/22
lI: RU-C1, RU-C2, RU-C4, and RU-C5
585 C Draft RACSR to BCT 1 day Tue 2/8/22 Tue 2/8/22
586 C BCT Review Period 45 edays Tue 2/8/22 Fri 3/25/22
589 C Draft Final RACSR Report to BCT 1 day Fri 5/13/22 Fri 5/13/22
590 C BCT Review Period 30 edays Fri 5/13/22 Sun 6/12/22
591 C BCT Comments Due 1 day Mon 6/13/22 Mon 6/13/22
593 C Final RACSR 1 day Tue 6/28/22 Tue 6/28/22
594 C Remedial Action Phase lii 166 wks Mon 9/30/19 Fri 12/2/22
595 C Remedial Action Work Plan (RAWP) - Phase lli: RU-C1, C2, C4, 86.2 wks Mon 9/30/19 Mon 5/24/21
and C5
598 C Draft RAWP to BCT 1 day Mon 5/11/20 Mon 5/11/20
599 C BCT Review Period 75 edays Mon 5/11/20 Sat 7/25/20
600 C BCT Comments Due 1 day Mon 7/27/20 Mon 7/27/20
602 C Draft Final RAWP to BCT 1 day Tue 4/6/21 Tue 4/6/21
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
603 C BCT Review Period 30 edays Tue 4/6/21 Thu 5/6/21
604 C BCT Comments Due 1 day Fri 5/7/21 Fri 5/7/21
606 C Final RAWP 1 day Mon 5/24/21 Mon 5/24/21
609 C Remedial Action Construction Summary Report (RACSR) - Phase 40 wks Mon 6/20/22 Mon 3/27/23
lli: RU-C1, RU-C2, RU-C4, and RU-C5

612 C Draft RACSR to BCT 1 day Mon 11/7/22 Mon 11/7/22
613 C BCT Review Period 45 edays Mon 11/7/22:  Thu 12/22/22
614 C BCT Comments Due 1 day Fri 12/23/22 Fri 12/23/22
616 C Draft Final RACSR Report to BCT 1 day Tue 2/7/23 Tue 2/7/23
617 C BCT Review Period 30 edays Tue 2/7/23 Thu 3/9/23
618 C BCT Comments Due 1 day Fri 3/10/23 Fri 3/10/23
620 C Final RACSR 1 day Mon 3/27/23 Mon 3/27/23
643 C Deep Fractured Water Bearing Zone (F-WBZ) Investigation: RU-C4 71.6 wks Thu 4/15/21 Mon 8/29/22
644 C F-WBZ Work Plan: RU-C4 29.6 wks Thu 4/15/21 Mon 11/8/21
647 C Draft Work Plan to BCT 1 day Thu 6/24/21 Thu 6/24/21
648 C BCT Review Period 45 edays Thu 6/24/21 Sun 8/8/21
651 C Draft Final Work Plan to BCT 1 day Tue 9/21/21 Tue 9/21/21
652 C BCT Review Period 30 edays Tue 9/21/21.  Thu 10/21/21
653 C BCT Comments Due 1 day Fri 10/22/21 Fri 10/22/21
655 C Final Work Plan 1 day Mon 11/8/21 Mon 11/8/21
658 C RU-C4 Technical Memorandum 30 wks Tue 2/1/22 Mon 8/29/22
661 C Draft Tech Memo to BCT 1 day Tue 4/12/22 Tue 4/12/22
662 C BCT Review Period 45 edays Tue 4/12/22 Fri 5/27/22
663 C BCT Comments Due 1 day Mon 5/30/22 Mon 5/30/22
665 C Draft Final Tech Memo to BCT 1 day Tue 7/12/22 Tue 7/12/22
666 C BCT Review Period 30 edays Tue 7/12/22 Thu 8/11/22
667 C BCT Comments Due 1 day Fri 8/12/22 Fri 8/12/22
669 C Final Tech Memo 1 day Mon 8/29/22 Mon 8/29/22
670 C Building 253 Dense Non-Aqueous Phase Liquid (DNAPL) Remediation 115.2 wks Mon 6/28/21 Mon 9/11/23
671 C Building 253 DNAPL Remedial Action Work Plan (RAWP) 30 wks. Mon 6/28/21 Fri 1/21/22
674 C Draft RAWP to BCT 1 day Mon 9/6/21 Mon 9/6/21
675 C BCT Review Period 45 edays Mon 9/6/21:  Thu 10/21/21
676 C BCT Comments Due 1 day Fri 10/22/21 Fri 10/22/21
678 C Draft Final RAWP to BCT 1 day Mon 12/6/21 Mon 12/6/21
679 C BCT Review Period 30 edays Mon 12/6/21 Wed 1/5/22
680 C BCT Comments Due 1 day Thu 1/6/22 Thu 1/6/22
682 C Final RAWP 1 day Fri 1/21/22 Fri 1/21/22
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
685 C Building 253 DNAPL Remedial Action Construction Summary Report 37.2 wks Fri 12/23/22 Mon 9/11/23
(RACSR)
688 C Draft RACSR to BCT 1 day Tue 4/25/23 Tue 4/25/23
689 C BCT Review Period 45 edays Tue 4/25/23 Fri 6/9/23
692 C Draft Final RACSR Report to BCT 1 day Fri 7/28/23 Fri 7/28/23
693 C BCT Review Period 30 edays Fri 7/28/23 Sun 8/27/23
695 C Final RACSR 1 day Mon 9/11/23 Mon 9/11/23
696 C Remedial Action Completion Report (RACR) - Parcel C 37.8 wks Mon 9/11/23 Fri 5/31/24
699 C Draft RACR to BCT 1 day Fri 1/12/24 Fri 1/12/24
700 C BCT Review Period 45 edays Fri 1/12/24 Mon 2/26/24
701 C BCT Comments Due 1 day Tue 2/27/24 Tue 2/27/24
703 C Draft Final RACR Report to BCT 1 day Mon 4/15/24 Mon 4/15/24
704 C BCT Review Period 30 edays Mon 4/15/24  Wed 5/15/24
705 C BCT Comments Due 1 day Thu 5/16/24 Thu 5/16/24
707 C Final RACR 1 day Fri 5/31/24 Fri 5/31/24
708 C PARCEL C - RADIOLOGICAL PROGRAM 311 wks  Wed 3/15/17 Tue 2/28/23
744 C Radiological Rework 210.6 wks Fri 2/15/19 Tue 2/28/23
745 C Radiological Rework Work Plan (WP) 121.6 wks Fri 2/15/19 Tue 6/15/21
748 C Draft WP to BCT 1 day Fri 2/12/21 Fri 2/12/21
749 C BCT Review Period 45 edays Fri 2/12/21 Mon 3/29/21
750 C BCT Comments Due 1 day Tue 3/30/21 Tue 3/30/21
752 C Draft Final WP to BCT 1day  Wed 4/28/21 Wed 4/28/21
753 C BCT Review Period 30 edays  Wed 4/28/21 Fri 5/28/21
754 C BCT Comments Due 1 day Mon 5/31/21 Mon 5/31/21
756 C Final WP 1 day Tue 6/15/21 Tue 6/15/21
759 C Radiological Removal Action Construction Summary Report 42.4 wks Fri 5/6/22 Tue 2/28/23
(RACSR) - Retesting and Building 253/211

762 C Draft Rad RACSR to BCT 1 day Fri 10/28/22 Fri 10/28/22
763 C BCT Review Period 45 edays Fri 10/28/22 Mon 12/12/22
764 C BCT Comments Due 1day. Tue 12/13/22  Tue 12/13/22
766 C Draft Final Rad RACSR to BCT 1day Wed 1/11/23.  Wed 1/11/23
767 C BCT Review Period 30 edays. Wed 1/11/23 Fri 2/10/23
768 C BCT Comments Due 1 day Mon 2/13/23 Mon 2/13/23
770 C Final Rad RACSR 1 day Tue 2/28/23 Tue 2/28/23
771 C Finding of Suitability to Transfer (FOST) - Parcel C 118 wks Mon 12/5/22 Fri 3/7/25
772 C Draft Parcel C FOST 3 mons Mon 6/3/24 Fri 8/23/24
773 C BCT Review Period 30 edays Fri 8/23/24 Sun 9/22/24
774 C Final Parcel C FOST 3 mons Mon 9/23/24 Fri 12/13/24
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish

777 D-1 PARCEL D-1 1338.4 wks Fri 1/1/99 Fri 12/6/24
815 D-1 Remedial Action for Parcel D-1 - Durable Cover 370 wks Thu 6/20/13 Thu 7/30/20
852 D-1 Post-Construction Summary Report (PCSR) - Durable Cover Phase Il 135.8 wks Mon 1/7119 Thu 8/12/21
854 D-1 Draft PCSR to BCT 9.1 wks Wed 2/6/19  Wed 4/10/19
855 D-1 BCT Review Period 54 edays: Wed 4/10/19 Mon 6/3/19
858 D-1 Draft Final PCSR to BCT 1 day Mon 4/5/21 Mon 4/5/21
859 D-1 BCT Review Period 30 edays Mon 4/5/21 Wed 5/5/21
860 D-1 BCT Comments Due 1 day Thu 5/6/21 Thu 5/6/21
862 D-1 Revised Draft Final PCSR to BCT 1 day Mon 6/21/21 Mon 6/21/21
863 D-1 BCT Review Period 30 edays Mon 6/21/21 Wed 7/21/21
864 D-1 BCT Comments Due 1 day Thu 7/22/21 Thu 7/22/21
866 D-1 Final PCSR 1 day Thu 8/12/21 Thu 8/12/21
867 D-1 Remedial Action Completion Report (RACR) - Parcel D-1 37.4 wks Thu 8/12/21 Mon 5/2/22
870 D-1 Draft RACR to BCT 1day Mon 12/13/21  Mon 12/13/21
871 D-1 BCT Review Period 45 edays. Mon 12/13/21 Thu 1/27/22
872 D-1 BCT Comments Due 1 day Fri 1/28/22 Fri 1/28/22
874 D-1 Draft Final RACR Report to BCT 1 day Tue 3/15/22 Tue 3/15/22
875 D-1 BCT Review Period 30 edays Tue 3/15/22 Thu 4/14/22
876 D-1 BCT Comments Due 1 eday Thu 4/14/22 Fri 4/15/22
878 D-1 Final RACR 1 day Mon 5/2/22 Mon 5/2/22
897 D-1 PARCEL D-1 - RADIOLOGICAL PROGRAM 468.2 wks Fri 5/8/15 Fri 4/26/24
911 D-1 Revised Land Use Control (LUC) Remedial Design (RD) 1184 wks  Wed 5/15/19 Fri 8/20/21
914 D-1 Draft LUC RD to BCT 1 day Tue 6/30/20 Tue 6/30/20
915 D-1 BCT Review Period 45 edays Fri 4/2/21 Mon 5/17/21
918 D-1 Draft Final LUC RD to BCT 1 day Mon 7/5/21 Mon 7/5/21
919 D-1 BCT Review Period 30 edays Mon 7/5/21 Wed 8/4/21
920 D-1 BCT Comments Due 1 day Thu 8/5/21 Thu 8/5/21
922 D-1 Final LUC RD 1 day Fri 8/20/21 Fri 8/20/21
923 D-1 Explanation of Significant Differences (ESD) 68.6 wks Wed 12/11/19 Fri 4/2/21
926 D-1 Draft ESD to BCT 1day Wed®6/10/200 Wed 6/10/20
927 D-1 BCT Review Period 90 edays. Wed 6/10/20 Tue 9/8/20
928 D-1 BCT Comments Due 1 day Wed 9/9/20 Wed 9/9/20
930 D-1 Draft Final ESD to BCT 1 day Mon 2/15/21 Mon 2/15/21
931 D-1 BCT Review Period 30 edays Mon 2/15/21 Wed 3/17/21
932 D-1 BCT Comments Due 1 day Thu 3/18/21 Thu 3/18/21
934 D-1 Final ESD to BCT 1 day Fri 4/2/21 Fri 4/2/21
935 D-1 Radiological Rework 147.6 wks  Wed 6/30/21 Fri 4/26/24
936 D-1 Radiological Rework Work Plan (WP) 32.8 wks  Wed 6/30/21 Mon 2/14/22
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HUNTERS POINT NAVAL SHIPYARD

FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
939 D-1 Draft WP to BCT 1day Wed 10/13/21 Wed 10/13/21
940 D-1 BCT Review Period 45 edays Wed 10/13/21 Sat 11/27/21
941 D-1 BCT Comments Due 1day. Mon 11/29/21 Mon 11/29/21
943 D-1 Draft Final WP to BCT 1day Tue 12/28/21  Tue 12/28/21
944 D-1 BCT Review Period 30 edays: Tue 12/28/21 Thu 1/27/22
945 D-1 BCT Comments Due 1 day Fri 1/28/22 Fri 1/28/22
947 D-1 Final WP 1 day Mon 2/14/22 Mon 2/14/22
950 D-1 Radiological Removal Action Construction Summary Report 68.2 wks Thu 1/56/23 Fri 4/26/24
(RACSR) - Retesting
953 D-1 Draft Rad RACSR to BCT 1day Mon 12/25/23. Mon 12/25/23
954 D-1 BCT Review Period 45 edays: Mon 12/25/23 Thu 2/8/24
955 D-1 BCT Comments Due 1 day Fri 2/9/24 Fri 2/9/24
957 D-1 Draft Final Rad RACSR to BCT 1 day Mon 3/11/24 Mon 3/11/24
958 D-1 BCT Review Period 30 edays Mon 3/11/24  Wed 4/10/24
959 D-1 BCT Comments Due 1 day Thu 4/11/24 Thu 4/11/24
961 D-1 Final Rad RACSR 1 day Fri 4/26/24 Fri 4/26/24
962 D-1 Finding of Suitability to Transfer (FOST) - Parcel D-1 32 wks Mon 4/29/24 Fri 12/6/24
963 D-1 Draft Parcel C FOST 3 mons Mon 4/29/24 Fri 7/19/24
964 D-1 BCT Review Period 30 edays Fri 7/19/24 Sun 8/18/24
965 D-1 Final Parcel D-1 FOST 3 mons Mon 8/19/24 Fri 11/8/24
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HUNTERS POINT NAVAL SHIPYARD

FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
968 E PARCEL E 802.4 wks Fri 10/26/12 Fri 3/31/28
1021 E  Remedial Action for Parcel E 611 wks Mon 7/18/16 Fri 3/31/28
1022 E Phase | Remedial Action - Excavation 206.2 wks Tue 5/22/18 Tue 5/3/22
1036 E Phase | - Remedial Action Construction Summary Report 39.4 wks Fri 7/30/21 Tue 5/3/22
(RACSR) - Excavation
1039 E Draft RACSR to BCT 1day Wed 12/15/21 Wed 12/15/21
1040 E BCT Review Period 45 edays Wed 12/15/21 Sat 1/29/22
1043 E Draft Final RACSR to BCT 1 day Fri 3/18/22 Fri 3/18/22
1044 E BCT Review Period 30 edays Fri 3/18/22 Sun 4/17/22
1045 E BCT Comments Due 1 day Mon 4/18/22 Mon 4/18/22
1047 E Final RACSR 1 day Tue 5/3/22 Tue 5/3/22
1048 E Phase Il Remedial Action - IR03 and Shoreline Construction 1343 days Sat 9/9/17 Tue 11/1/22
1062 E Phase Il - Remedial Action Construction Summary Report 380 days  Wed 5/19/21 Tue 11/1/22
(RACSR) - IR03 and Shoreline Construction
1065 E Draft RACSR to BCT 1day Wed6/15/220 Wed 6/15/22
1066 E BCT Review Period 45 edays.  Wed 6/15/22 Sat 7/30/22
1067 E BCT Comments Due 1 day Mon 8/1/22 Mon 8/1/22
1069 E Draft Final RACSR to BCT 1 day Fri 9/16/22 Fri 9/16/22
1070 E BCT Review Period 30 edays Fri 9/16/22.  Sun 10/16/22
1071 E BCT Comments Due 1day. Mon 10/17/22 Mon 10/17/22
1073 E Final RACSR 1 day Tue 11/1/22 Tue 11/1/22
1074 E Phase lll Remedial Action - Shoreline Excavation, Slurry Wall, and 201.4 wks Mon 4/30/18 Tue 3/8/22
Revetment
1088 E Phase lll - Removal Action Construction Summary Report 58.4 wks Mon 1/25/21 Tue 3/8/22
(RACSR) -Shoreline Excavation, Slurry Wall, and Revetment
1091 E Draft RACSR to BCT 1day Wed 10/20/21. Wed 10/20/21
1092 E BCT Review Period 45 edays Wed 10/20/21 Sat 12/4/21
1093 E BCT Comments Due 1 day Mon 12/6/21 Mon 12/6/21
1095 E Draft Final RACSR to BCT 1 day Fri 1/21/22 Fri 1/21/22
1096 E BCT Review Period 30 edays Fri 1/21/22 Sun 2/20/22
1097 E BCT Comments Due 1 day Mon 2/21/22 Mon 2/21/22
1099 E Final RACSR 1 day Tue 3/8/22 Tue 3/8/22
1100 E Phase | - Remedial Action Work Plan (RAWP) Addendum - 43.8 wks Thu 6/30/22 Tue 5/2/23
Excavation, SVE, Groundwater Treatment
1103 E Draft RAWP Addendum to BCT 1day Wed 12/14/22. Wed 12/14/22
1104 E BCT Review Period 45 edays Wed 12/14/22 Sat 1/28/23
1105 E BCT Comments Due 1 day Mon 1/30/23 Mon 1/30/23
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
1107 E Draft Final RAWP Addendum to BCT 1 day Fri 3/17/23 Fri 3/17/23
1108 E BCT Review Period 30 edays Fri 3/17/23 Sun 4/16/23
1109 E BCT Comments Due 1 day Mon 4/17/23 Mon 4/17/23
1111 E Final RAWP Addendum 1 day Tue 5/2/23 Tue 5/2/23
1114 E Phase | - Removal Action Construction Summary Report (RACSR) - 39.4 wks Fri 4/26/24 Tue 1/28/25

Excavation, SVE, and Groundwater Treatment
1117 E Draft RACSR to BCT 1day Wed9/11/24  Wed 9/11/24
1118 E BCT Review Period 45 edays Wed 9/11/24.  Sat 10/26/24
1119 E BCT Comments Due 1day. Mon 10/28/24 Mon 10/28/24
1121 E Draft Final RACSR to BCT 1 day Fri 12/13/24 Fri 12/13/24
1122 E BCT Review Period 30 edays Fri 12/13/24 Sun 1/12/25
1123 E BCT Comments Due 1 day Mon 1/13/25 Mon 1/13/25
1125 E Final RACSR 1 day Tue 1/28/25 Tue 1/28/25
1126 E Phase IV Remedial Action - Radiological Survey and Durable Cover 282.8 wks Tue 11/1/22 Fri 3/31/28
1127 E Phase IV - Remedial Action Work Plan (RAWP) - Radiological 43.8 wks Tue 11/1/22 Fri 9/1/23
Survey and Durable Cover
1130 E Draft RAWP to BCT 1 day Mon 4/17/23 Mon 4/17/23
1131 E BCT Review Period 45 edays Mon 4/17/23 Thu 6/1/23
1132 E BCT Comments Due 0 days Thu 6/1/23 Thu 6/1/23
1134 E Draft Final RAWP to BCT 1 day Mon 7/17/23 Mon 7/17/23
1135 E BCT Review Period 30 edays Mon 7/17/23.  Wed 8/16/23
1136 E BCT Comments Due 1 day Thu 8/17/23 Thu 8/17/23
1138 E Final RAWP 1 day Fri 9/1/23 Fri 9/1/23
1141 E Phase IV - Removal Action Completion Report (RACR) - 39.4 wks Fri 3/28/25 Tue 12/30/25
Radiological Survey and Durable Cover

1144 E Draft RACR to BCT 1day Wed 8/13/25  Wed 8/13/25
1145 E BCT Review Period 45 edays.  Wed 8/13/25 Sat 9/27/25
1146 E BCT Comments Due 1 day Mon 9/29/25 Mon 9/29/25
1148 E Draft Final RACR to BCT 1 day Fri 11/14/25 Fri 11/14/25
1149 E BCT Review Period 30 edays Fri 11/14/25  Sun 12/14/25
1150 E BCT Comments Due 1day. Mon 12/15/25 Mon 12/15/25
1152 E Final RACR 1day Tue 12/30/25  Tue 12/30/25
1153 E PARCEL E - RADIOLOGICAL PROGRAM 321.2 wks  Sat 12/17/16 Fri 2/10/23
1154 E Parcel E and E-2 Sanitary Sewer/Storm Drain Removal Action 322 wks  Sat 12/17/16 Fri 2/17/23
1155 E Sanitary Sewer/Storm Drain Execution Plan 256.6 wks. Sat12/17/16. Tue 11/16/21
1158 E Draft Execution Plan to BCT 1day. Wed 6/30/21 Wed 6/30/21
1159 E BCT Review Period 45 edays. Wed 6/30/21 Sat 8/14/21
1160 E BCT Comments Due 1 day Mon 8/16/21 Mon 8/16/21
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
1162 E Draft Final Execution Plan to BCT 1 day Fri 10/1/21 Fri 10/1/21
1163 E BCT Review Period 30 edays Fri 10/1/21  Sun 10/31/21
1164 E BCT Comments Due 1 day Mon 11/1/21 Mon 11/1/21
1166 E Final Execution Plan 1day. Tue 11/16/21  Tue 11/16/21
1169 E Removal Action Construction Summary Report (RACSR) - 35.2 wks Fri 6/17/22 Fri 2/17/23

Sanitary Sewer/Storm Drain
1172 E Draft RACSR to BCT 1 day Fri 9/30/22 Fri 9/30/22
1173 E BCT Review Period 45 edays Fri 9/30/22. Mon 11/14/22
1174 E BCT Comments Due 1day. Tue 11/15/22  Tue 11/15/22
1176 E Draft Final RACSR to BCT 1 day Mon 1/2/23 Mon 1/2/23
1177 E BCT Review Period 30 edays Mon 1/2/23 Wed 2/1/23
1178 E BCT Comments Due 1 day Thu 2/2/23 Thu 2/2/23
1180 E Final RACSR 1 day Fri 2/17/23 Fri 2/17/23
1181 E Radiological Rework 187 wks  Mon 7/15/19 Fri 2/10/23
1182 E Radiological Rework Work Plan (WP) - Soil/Buildings 104 wks Mon 7/15/19 Fri 7/9/21
1185 E Draft WP to BCT 1 day Mon 3/8/21 Mon 3/8/21
1186 E BCT Review Period 45 edays Mon 3/8/21 Thu 4/22/21
1187 E BCT Comments Due 1 day Fri 4/23/21 Fri 4/23/21
1189 E Draft Final WP to BCT 1 day Mon 5/24/21 Mon 5/24/21
1190 E BCT Review Period 30 edays Mon 5/24/21 Wed 6/23/21
1191 E BCT Comments Due 1 day Thu 6/24/21 Thu 6/24/21
1193 E Final WP 1 day Fri 7/9/21 Fri 7/9/21
1196 E Radiological Removal Action Construction Summary Report 33 wks Mon 6/27/22 Fri 2/10/23
(RACSR) - Soil/Buildings
1199 E Draft RACSR to BCT 1day. Mon 10/10/22 Mon 10/10/22
1200 E BCT Review Period 45 edays. Mon 10/10/22  Thu 11/24/22
1201 E BCT Comments Due 1 day Fri 11/25/22 Fri 11/25/22
1203 E Draft Final RACSR to BCT 1day Mon 12/26/22. Mon 12/26/22
1204 E BCT Review Period 30 edays. Mon 12/26/22 Wed 1/25/23
1205 E BCT Comments Due 1 day Thu 1/26/23 Thu 1/26/23
1207 E Final RACSR 1 day Fri 2/10/23 Fri 2/10/23
1223 E Finding of Suitability to Transfer (FOST) - Parcel E 40.6 wks. Wed 12/31/25 Fri 10/9/26
1224 E Draft Parcel E FOST 3mons Wed 12/31/25 Tue 3/24/26
1225 E BCT Review Period 30 edays Tue 3/24/26 Thu 4/23/26
1226 E Final Parcel E FOST 3 mons Fri 4/24/26 Thu 7/16/26
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
1229 E-2 PARCEL E-2 1384.2 wks Fri1/1/99 Thu 10/23/25
1230 E-2 Interim Landfill Gas Monitoring Program 405.6 wks Thu 2/13/14 Mon 11/22/21
1231 E-2 2020/2021 Landfill Gas Monitoring and Reporting - Quarterly 43.2 wks Mon 1/25/21 Mon 11/22/21
1232 E-2 Quarterly Landfill Gas Monitoring Report (4Q 2020) 1 day Mon 1/25/21 Mon 1/25/21
1233 E-2 Quarterly Landfill Gas Monitoring Report (1Q 2021) 1 day Tue 6/1/21 Tue 6/1/21
1234 E-2 Quarterly Landfill Gas Monitoring Report (2Q 2021) 1 day Tue 8/31/21 Tue 8/31/21
1235 E-2 Quarterly Landfill Gas Monitoring Report (3Q 2021) 1day Mon 11/22/21 Mon 11/22/21
1236 E-2 Landfill Gas Monitoring and Reporting - Annual 208.8 wks Thu 8/10/17 Tue 8/10/21
1237 E-2 2020-2021 Annual Report 1 day Tue 8/10/21 Tue 8/10/21
1257 E-2 Remedial Action for Parcel E-2 545 wks Tue 12/17/13 Thu 5/30/24
1293 E-2 Phase Il - Shoreline Revetment, Upland Slurry Wall and Grading 376.2 wks: Mon 12/21/15 Mon 3/6/23
1303 E-2 Phase Il - Remedial Action Construction Summary Report 134.4 wks Tue 7/10/18 Thu 2/4/21

(RACSR)- Revetment, Upland Slurry Wall, and Grading
1306 E-2 Draft RACSR to BCT Odays. Tue 12/17/19  Tue 12/17/19
1307 E-2 BCT Review Period 79 edays: Tue 12/17/19 Thu 3/5/20
1310 E-2 Draft Final RACSR to BCT 1 day Thu 1/21/21 Thu 1/21/21
1311 E-2 BCT Review Period 10 edays Thu 1/21/21 Sun 1/31/21
1312 E-2 BCT Comments Due 1 day Mon 2/1/21 Mon 2/1/21
1314 E-2 Final RACSR 1 day Thu 2/4/21 Thu 2/4/21
1315 E-2 Post-Remedial Action Study Work Plan 26 wks Mon 3/15/21 Fri 9/10/21
1318 E-2 Draft Work Plan to BCT 1 day Mon 4/26/21 Mon 4/26/21
1319 E-2 BCT Review Period 45 edays Mon 4/26/21 Thu 6/10/21
1320 E-2 BCT Comments Due 1 day Fri 6/11/21 Fri 6/11/21
1322 E-2 Draft Final Work Plan to BCT 1 day Mon 7/26/21 Mon 7/26/21
1323 E-2 BCT Review Period 30 edays Mon 7/26/21 Wed 8/25/21
1324 E-2 BCT Comments Due 1 day Thu 8/26/21 Thu 8/26/21
1326 E-2 Final Work Plan 1 day Fri 9/10/21 Fri 9/10/21
1329 E-2 Post-Construction Remedial Action (RA) Performance Study Repo 26 wks Tue 9/6/22 Mon 3/6/23
1332 E-2 Draft RA Study Report to BCT 1day. Tue 10/18/22  Tue 10/18/22
1333 E-2 BCT Review Period 45 edays. Tue 10/18/22 Fri 12/2/22
1334 E-2 BCT Comments Due 1 day Mon 12/5/22 Mon 12/5/22
1336 E-2 Draft Final RA Study Report to BCT 1 day Tue 1/17/23 Tue 1/17/23
1337 E-2 BCT Review Period 30 edays Tue 1/17/23 Thu 2/16/23
1338 E-2 BCT Comments Due 1 day Fri 2/17/23 Fri 2/17/23
1340 E-2 Final RA Study Report 1 day Mon 3/6/23 Mon 3/6/23
1341 E-2 Phase lll - Protective Liner and Final Cover 300.2 wks Tue 1/3/17 Tue 10/4/22
1355 E-2 Phase lll - Remedial Action Construction Summary Report 39.6 wks Fri12/31/21 Tue 10/4/22
(RACSR) - Protective Liner and Final Cover
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
1358 E-2 Draft RACSR to BCT 1day Wed5/18/22. Wed 5/18/22
1359 E-2 BCT Review Period 45 edays  Wed 5/18/22 Sat 7/2/22
1360 E-2 BCT Comments Due 1 day Mon 7/4/22 Mon 7/4/22
1362 E-2 Draft Final RACSR to BCT 1 day Fri 8/19/22 Fri 8/19/22
1363 E-2 BCT Review Period 30 edays Fri 8/19/22 Sun 9/18/22
1364 E-2 BCT Comments Due 1 day Mon 9/19/22 Mon 9/19/22
1366 E-2 Final RACSR 1 day Tue 10/4/22 Tue 10/4/22
1367 E-2 Phase IV - Wetlands and LG Control System 174.2 wks Mon 3/1/21 Mon 7/1/24
1368 E-2 Phase IV - Remedial Action Work Plan (RAWP) - Wetlands and 35.2 wks Mon 3/1/21 Mon 11/1/21

Landfill Gas Control System
1371 E-2 Draft RAWP to BCT 1day Wed 6/30/21 Wed 6/30/21
1372 E-2 BCT Review Period 45 edays  Wed 6/30/21 Sat 8/14/21
1373 E-2 BCT Comments Due 1 day Mon 8/16/21 Mon 8/16/21
1375 E-2 Draft Final RAWP to BCT 1 day Tue 9/14/21 Tue 9/14/21
1376 E-2 BCT Review Period 30 edays Tue 9/14/21.  Thu 10/14/21
1377 E-2 BCT Comments Due 1 day Fri 10/15/21 Fri 10/15/21
1379 E-2 Final RAWP 1 day Mon 11/1/21 Mon 11/1/21
1382 E-2 Phase IV - Remedial Action Construction Summary Report 39.6 wks. Thu 10/27/22 Tue 8/1/23
(RACSR) - Wetlands and Landfill Gas System
1385 E-2 Draft RACSR to BCT 1 day Tue 3/14/23 Tue 3/14/23
1386 E-2 BCT Review Period 45 edays Tue 3/14/23 Fri 4/28/23
1387 E-2 BCT Comments Due 1 day Mon 5/1/23 Mon 5/1/23
1389 E-2 Draft Final RACSR to BCT 1 day Fri 6/16/23 Fri 6/16/23
1390 E-2 BCT Review Period 30 edays Fri 6/16/23 Sun 7/16/23
1391 E-2 BCT Comments Due 1 day Mon 7/17/23 Mon 7/17/23
1393 E-2 Final RACSR 1 day Tue 8/1/23 Tue 8/1/23
1394 E-2 Remedial Action Completion Report (RACR) - Parcel E-2 39.8 wks Tue 8/1/23 Mon 5/6/24
1397 E-2 Draft RACR to BCT 1day Mon 12/18/23. Mon 12/18/23
1398 E-2 BCT Review Period 45 edays. Mon 12/18/23 Thu 2/1/24
1399 E-2 BCT Comments Due 1 day Fri 2/2/24 Fri 2/2/24
1401 E-2 Draft Final RACR to BCT 1 day Tue 3/19/24 Tue 3/19/24
1402 E-2 BCT Review Period 30 edays Tue 3/19/24 Thu 4/18/24
1403 E-2 BCT Comments Due 1 day Fri 4/19/24 Fri 4/19/24
1405 E-2 Final RACR 1 day Mon 5/6/24 Mon 5/6/24
1417 E-2 Finding of Suitability to Transfer (FOST) - Parcel E-2 28.6 wks Tue 4/8/25 Thu 10/23/25
1418 E-2 Draft Parcel E-2 FOST 3 mons Tue 4/8/25 Mon 6/30/25
1419 E-2 BCT Review Period 30 edays Mon 6/30/25  Wed 7/30/25
1420 E-2 Final Parcel E-2 FOST 3 mons Thu 7/31/25. Wed 10/22/25
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
1422 F PARCELF 752.8 wks Mon 6/30/14 Thu 11/30/28
1496 F Record of Decision 212 wks: Mon 10/16/17 Fri 11/5/21
1499 F Draft Record of Decision with Responsiveness Summary to BCT 1 day Mon 8/13/18 Mon 8/13/18
1500 F BCT Review Period 117 edays Mon 8/13/18 Sat 12/8/18
1503 F Draft Final Record of Decision with Responsiveness Summary to BCT 1 day Mon 3/25/19 Mon 3/25/19
1504 F BCT Review Period 30 edays Mon 3/25/19.  Wed 4/24/19
1505 F BCT Comments Due 0.2 wks Thu 4/25/19 Thu 4/25/19
1507 F Revised Draft Final Record of Decision with Responsiveness Summary to 1 day Mon 9/6/21 Mon 9/6/21

BCT
1508 F BCT Review Period 30 edays Mon 9/6/21 Wed 10/6/21
1509 F BCT Comments Due 1 day Thu 10/7/21 Thu 10/7/21
1511 F Final Record of Decision with Responsiveness Summary to BCT 1 day Fri 11/5/21 Fri 11/5/21
1512 F Technical Memorandum (Tech Memo) - Evaluation of Regulatory 33.2 wks Fri1/1/21 Fri 8/20/21

Agency Request to Revise Remedial Action Objective 3 Remedial

Goal
1515 F Draft Tech Memo to BCT 1 day Mon 4/5/21 Mon 4/5/21
1516 F BCT Review Period 45 edays Mon 4/5/21 Thu 5/20/21
1517 F BCT Comments Due 1 day Fri 5/21/21 Fri 5/21/21
1519 F Draft Final Tech Memo to BCT 1 day Mon 7/5/21 Mon 7/5/21
1520 F BCT Review Period 30 edays Mon 7/5/21 Wed 8/4/21
1521 F BCT Comments Due 1 day Thu 8/5/21 Thu 8/5/21
1523 F Final Tech Memo to BCT 1 day Fri 8/20/21 Fri 8/20/21
1524 F Remedial Design for Parcel F 340.2 wks Mon 8/16/21 Mon 2/21/28
1525 F Remedial Design and Specifications for Parcel F 41.6 wks Thu 11/4/21 Tue 8/23/22
1528 F Draft Remedial Design and Specifications to BCT 1 day Tue 4/5/22 Tue 4/5/22
1529 F BCT Review Period 45 edays Tue 4/5/22 Fri 5/20/22
1530 F BCT Comments Due 1 day Mon 5/23/22 Mon 5/23/22
1532 F Draft Final Remedial Design & Specifications to BCT 1 day Fri 7/8/22 Fri 7/8/22
1533 F BCT Review Period 30 edays Fri 7/8/22 Sun 8/7/22
1534 F BCT Comments Due 1 day Mon 8/8/22 Mon 8/8/22
1536 F Final Remedial Design & Specifications 1 day Tue 8/23/22 Tue 8/23/22
1539 F Remedial Action for Parcel F 318.4 wks Fri 1/14/22 Mon 2/21/28
1540 F Phase | - Area lll 195.8 wks Tue 4/5/22 Mon 1/5/26
1541 F Phase | - Pre-Remedial Action Sediment Characterization Work 39.8 wks Tue 4/5/22 Mon 1/9/23

Plan (WP) - Area il
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
1544 F Draft WP to BCT 1 day Mon 8/22/22 Mon 8/22/22
1545 F BCT Review Period 45 edays Mon 8/22/22 Thu 10/6/22
1546 F BCT Comments Due 1 day Fri 10/7/22 Fri 10/7/22
1548 F Draft Final WP to BCT 1day Tue 11/22/22.  Tue 11/22/22
1549 F BCT Review Period 30 edays Tue 11/22/22  Thu 12/22/22
1550 F BCT Comments Due 1 day Fri 12/23/22 Fri 12/23/22
1552 F Final WP 1 day Mon 1/9/23 Mon 1/9/23
1555 F Phase | - Pre-Remedial Action Sediment Characterization Report - 39.8 wks Mon 1/23/23 Fri 10/27/23

Area lll
1558 F Draft Report to BCT 1 day Mon 6/12/23 Mon 6/12/23
1559 F BCT Review Period 45 edays Mon 6/12/23 Thu 7/27/23
1562 F Draft Final Report to BCT 0 days Mon 9/11/23 Mon 9/11/23
1563 F BCT Review Period 30 edays Mon 9/11/23. Wed 10/11/23
1564 F BCT Comments Due 1day Thu 10/12/23.  Thu 10/12/23
1566 F Final Report 1 day Fri 10/27/23 Fri 10/27/23
1567 F Phase | - Remedial Action Work Plan (RAWP) - Area Il 46.2 wks Mon 6/12/23 Tue 4/30/24
1570 F Draft RAWP to BCT 1day Tue 12/12/23° Tue 12/12/23
1571 F BCT Review Period 45 edays. Tue 12/12/23 Fri 1/26/24
1572 F BCT Comments Due 1 day Mon 1/29/24 Mon 1/29/24
1574 F Draft Final RAWP to BCT 1 day Fri 3/15/24 Fri 3/15/24
1575 F BCT Review Period 30 edays Fri 3/15/24 Sun 4/14/24
1576 F BCT Comments Due 1 day Mon 4/15/24 Mon 4/15/24
1578 F Final RAWP 1 day Tue 4/30/24 Tue 4/30/24
1581 F Phase | - Remedial Action Completion Report (RACR) - Area Il 39.8 wks Tue 4/1/25 Mon 1/5/26
1584 F Draft RACR to BCT 1 day Mon 8/18/25 Mon 8/18/25
1585 F BCT Review Period 45 edays Mon 8/18/25 Thu 10/2/25
1586 F BCT Comments Due 1 day Fri 10/3/25 Fri 10/3/25
1588 F Draft Final RACR to BCT 1day Tue 11/18/25 Tue 11/18/25
1589 F BCT Review Period 30 edays Tue 11/18/25  Thu 12/18/25
1590 F BCT Comments Due 1 day Fri 12/19/25 Fri 12/19/25
1592 F Final RACR 1 day Mon 1/5/26 Mon 1/5/26
1593 F Phase Il - Areas IX/X 185.8 wks Wed 7/31/24  Mon 2/21/28
1594 F Phase Il - Remedial Action Work Plan (RAWP) - Areas IX/X 45.8 wks. Wed 7/31/24 Mon 6/16/25
1597 F Draft RAWP to BCT 1 day Mon 1/27/25 Mon 1/27/25
1598 F BCT Review Period 45 edays Mon 1/27/25 Thu 3/13/25
1601 F Draft Final RAWP to BCT 1 day Tue 4/29/25 Tue 4/29/25
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
1602 F BCT Review Period 30 edays Tue 4/29/25 Thu 5/29/25
1603 F BCT Comments Due 1 day Fri 5/30/25 Fri 5/30/25
1605 F Final RAWP 1 day Mon 6/16/25 Mon 6/16/25
1608 F Phase Il - Remedial Action Completion Report (RACR) - Areas 40 wks Mon §/17/27 Mon 2/21/28

IX/X
1611 F Draft RACR to BCT 1 day Mon 10/4/27 Mon 10/4/27
1612 F BCT Review Period 45 edays Mon 10/4/27°  Thu 11/18/27
1613 F BCT Comments Due 1 day Fri 11/19/27 Fri 11/19/27
1615 F Draft Final RACR to BCT 1 day Tue 1/4/28 Tue 1/4/28
1616 F BCT Review Period 30 edays Tue 1/4/28 Thu 2/3/28
1617 F BCT Comments Due 1 day Fri 2/4/28 Fri 2/4/28
1619 F Final RACR 1 day Mon 2/21/28 Mon 2/21/28
1620 F PARCEL F - RADIOLOGICAL PROGRAM 585 wks Fri 9/15/17 Thu 11/30/28
1621 F Finger Piers and Submarine Pens TCRA 185.6 wks Fri 9/15/17 Tue 4/6/21
1632 F Finger Piers Scoping Survey Report 90.4 wks Fri7/12/19 Tue 4/6/21
1635 F Draft Scoping Survey Report to BCT 1 day Tue 8/25/20 Tue 8/25/20
1636 F BCT Review Period 98 edays Tue 8/25/20 Tue 12/1/20
1637 F BCT Comments Due 1day  Wed 12/2/200 Wed 12/2/20
1639 F Draft Final Scoping Survey Report to BCT 1 day Fri 2/19/21 Fri 2/19/21
1640 F BCT Review Period 30 edays Fri 2/19/21 Sun 3/21/21
1641 F BCT Comments Due 1 day Mon 3/22/21 Mon 3/22/21
1643 F Final Scoping Survey Report 1 day Tue 4/6/21 Tue 4/6/21
1644 F Submarine Pens Scoping Survey Report 83.2 wks Fri 7/12/19 Mon 2/15/21
1647 F Draft Scoping Survey Report to BCT 1 day Fri 6/5/20 Fri 6/5/20
1648 F BCT Review Period 83 edays Fri 6/5/20 Thu 8/27/20
1649 F BCT Comments Due 1 day Fri 8/28/20 Fri 8/28/20
1651 F Draft Final Scoping Survey Report to BCT 1day Mon 10/26/200 Mon 10/26/20
1652 F BCT Review Period 36 edays. Mon 10/26/20 Tue 12/1/20
1653 F BCT Comments Due 1day. Wed 12/2/20 Wed 12/2/20
1655 F Final Scoping Survey Report 1 day Mon 2/15/21 Mon 2/15/21
1656 F Parcel F Characterization Surveys 111.2 wks Mon 1/3/22 Mon 2/19/24
1657 F Parcel F Characterization Survey Work Plan (WP) 43.4 wks Mon 1/3/22 Tue 11/1/22
1660 F Draft WP to BCT 1 day Tue 3/15/22 Tue 3/15/22
1661 F BCT Review Period 45 edays Tue 3/15/22 Fri 4/29/22
1662 F BCT Comments Due 1 eday Fri 4/29/22 Sat 4/30/22
1664 F Draft Final WP to BCT 1 day Mon 5/30/22 Mon 5/30/22
1665 F BCT Review Period 30 edays Mon 5/30/22 Wed 6/29/22
1666 F BCT Comments Due 1 day Thu 6/30/22 Thu 6/30/22
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
1668 F Final WP 1 day Fri 7/15/22 Fri 7/15/22
1671 F Parcel F Characterization Survey Report 27.8 wks. Wed 11/2/22 Mon 5/15/23
1674 F Draft Survey Report to BCT 1day Wed 1/11/23  Wed 1/11/23
1675 F BCT Review Period 45 edays:  Wed 1/11/23 Sat 2/25/23
1676 F BCT Comments Due 1 day Mon 2/27/23 Mon 2/27/23
1678 F Draft Final Survey Report to BCT 1 day Tue 3/28/23 Tue 3/28/23
1679 F BCT Review Period 30 edays Tue 3/28/23 Thu 4/27/23
1680 F BCT Comments Due 1 day Fri 4/28/23 Fri 4/28/23
1682 F Final Survey Report 1 day Mon 5/15/23 Mon 5/15/23
1683 F Radiological Removal Action Construction Summary Report 40 wks Mon 5/15/23 Mon 2/19/24

(RACSR)
1686 F Draft RACSR to BCT 1 day Mon 10/2/23 Mon 10/2/23
1687 F BCT Review Period 45 edays Mon 10/2/23.  Thu 11/16/23
1688 F BCT Comments Due 1 day Fri 11/17/23 Fri 11/17/23
1690 F Draft Final RACSR to BCT 1 day Tue 1/2/24 Tue 1/2/24
1691 F BCT Review Period 30 edays Tue 1/2/24 Thu 2/1/24
1692 F BCT Comments Due 1 day Fri 2/2/24 Fri 2/2/24
1694 F Final RACSR 1 day Mon 2/19/24 Mon 2/19/24
1695 F Finding of Suitability to Transfer (FOST) - Parcel F 96 wks Fri 1/29/27. Thu 11/30/28
1696 F Draft Parcel F FOST 3 mons Tue 2/22/28 Mon 5/15/28
1697 F BCT Review Period 30 edays Mon 5/15/28°  Wed 6/14/28
1698 F Final Parcel F FOST 3 mons Thu 6/15/28 Wed 9/6/28
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
1701 G PARCEL G 586.4 wks Fri 9/14/12 Mon 1/1/24
1722 G Radiological Rework 251.8 wks Thu 5/24/18 Tue 3/21/23
1723 G Radiological Rework Building Areas 224.72 wks Thu 5/24/18 Tue 9/13/22
1740 G Radiological Removal Action Construction Summary Report 42.4 wks Fri11/19/21 Tue 9/13/22

(RACSR) - Buildings
1743 G Draft Rad RACSR to BCT 1 day Thu 5/12/22 Fri 5/13/22
1744 G BCT Review Period 45 edays Fri 5/13/22 Mon 6/27/22
1747 G Draft Final Rad RACSR to BCT 1 day Tue 7/26/22:  Wed 7/27/22
1748 G BCT Review Period 30 edays  Wed 7/27/22 Fri 8/26/22
1749 G BCT Comments Due 1 day Fri 8/26/22 Mon 8/29/22
1751 G Final Rad RACSR 1 day Mon 9/12/22 Tue 9/13/22
1752 G Radiological Rework - Soil Areas 221 wks Wed 12/26/18 Tue 3/21/23
1767 G Radiological Removal Action Construction Summary Report 42.4 wks Fri 5/27/22 Tue 3/21/23
(RACSR) - Soil
1770 G Draft Rad RACSR to BCT 1 day Fri 11/18/22 Fri 11/18/22
1771 G BCT Review Period 45 edays Fri 11/18/22 Mon 1/2/23
1772 G BCT Comments Due 1 eday Mon 1/2/23 Tue 1/3/23
1774 G Draft Final Rad RACSR to BCT 1 eday Tue 1/31/23 Wed 2/1/23
1775 G BCT Review Period 30 edays Wed 2/1/23 Fri 3/3/23
1776 G BCT Comments Due 1 day Mon 3/6/23 Mon 3/6/23
1778 G Final Rad RACSR 1 eday Mon 3/20/23 Tue 3/21/23
1779 G  Finding of Suitability to Transfer (FOST) - Parcel G 40.8 wks: Wed 3/22/23 Mon 1/1/24
1780 G Draft Parcel G FOST 3 mons Wed 3/22/23 Tue 6/13/23
1781 G BCT Review Period 30 edays Tue 6/13/23 Thu 7/13/23
1782 G Final Parcel G FOST 3 mons Fri 7/14/23 Thu 10/5/23

Hunters Point Naval Shipyard
Revision Date: January 22, 2021
Printed On: Fri 1/22/21

18

ED_006061A_00000119-00020



HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

ID Parcel Task Name Duration Start Finish
1850 D/UC PARCELS D-2, UC-1, UC-2, UC-3 275.2 wks Fri 2/15/19 Fri 5/24/24
1851 D/UC Radiological Rework 234 .4 wks Fri 2/15/119 Mon 8/14/23
1852 D/UC Radiological Rework Work Plan 117.6 wks Fri 2/15/119 Tue 5/18/21
1855 D/UC Draft WP to BCT 1 day Fri 3/13/20 Fri 3/13/20
1856 D/UC BCT Review Period 84 edays Fri 3/13/20 Fri 6/5/20
1857 D/UC BCT Comments Due 1 eday Fri 6/5/20 Sat 6/6/20
1859 D/UC Draft Final WP to BCT 1 day Fri 4/2/21 Fri 4/2/21
1860 D/UC BCT Review Period 30 edays Fri 4/2/21 Sun 5/2/21
1861 D/UC BCT Comments Due 1 day Mon 5/3/21 Mon 5/3/21
1863 D/UC Final WP 1 day Tue 5/18/21 Tue 5/18/21
1866 D/UC Radiological Removal Action Construction Summary Report (RACSR! 42.8 wks: Tue 10/18/22 Mon 8/14/23
1869 D/UC Draft Rad RACSR to BCT 1 day Tue 4/11/23 Tue 4/11/23
1870 D/UC BCT Review Period 45 edays Tue 4/11/23 Fri 5/26/23
1871 D/UC BCT Comments Due 1 day Mon 5/29/23 Mon 5/29/23
1873 D/UC Draft Final Rad RACSR to BCT 1 day Tue 6/27/23 Tue 6/27/23
1874 D/UC BCT Review Period 30 edays Tue 6/27/23 Thu 7/27/23
1875 D/UC BCT Comments Due 1 day Fri 7/28/23 Fri 7/28/23
1877 D/UC Final Rad RACSR 1 day Mon 8/14/23 Mon 8/14/23
1878 D/UC  Finding of Suitability to Transfer (FOST) - Parcel D-2, UC-1, UC-2, UC-3 40.8 wks Tue 8/15/23 Fri 5/24/24
1879 D/UC Draft Parcel D-2, UC-1, UC-2, UC-3 FOST 3 mons Tue 8/15/23 Mon 11/6/23
1880 D/UC BCT Review Period 30 edays Mon 11/6/23. Wed 12/6/23
1881 D/UC Final Parcel D-2, UC-1, UC-2, UC-3 FOST 3 mons Thu 12/7/23. Wed 2/28/24
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